

**MSCHE  
Self-Study calendar  
(Proposed - February, 26, 2018)**

<b>Timeline</b>	<b>Deadline</b>
Self-Study Institute	November 2015
Assemble Steering Committee	September 2016
Prepare draft Self-Study Design	October – November 2016
Submit draft of Self-Study Design to MSCHE liaison (Dr. Tito Guerrero)	December 2016
MSCHE VP liaison visits to provide feedback on Design (Dr. Tito Guerrero)	January/ February 2017
Self-Study Design revisions complete (with approval from MSCHE)	March 2017
Working Group co-chairs meet to identify/ gather necessary documents including documentation for compliance report	April 2017
Working Groups review data, conduct interviews, meet with Steering Committee	May 2017
Prepare, conduct, and analyze campus-wide survey (optional)	June/ July 2017
Progress updates due from co-chairs	August 2017
First drafts of chapters from Working Groups; feedback obtained	April, 30, 2018
Second drafts from Working Groups submitted to Self-Study co-chairs	June 2018
Team Chair selected and confirmed	July 2018
Co-chairs draft complete Self Study based on drafts by Working Groups	August, 15, 2018
Review and community-wide discussion of Self-Study; revisions made as necessary based on feedback. Begin preparation of Verification of Compliance Report	August, 30, 2018
Second draft of Self-Study generated and distributed	September, 15, 2018
Self-Study draft to Team Chair in advance of Preliminary Visit	October, 30, 2018
Preliminary Visit by Team Chair; feedback on Self-Study Draft	November 2018
Verification of Compliance report due	November, 15, 2018
Edits/revisions to Self-Study based upon feedback from Team Chair	November 2018
Final version of Self-Study produced & sent to Visiting Team (6 weeks prior)	January, 18, 2019
Visiting Team on campus	March/Abril 2019
Commission meets to determine accreditation action	October/November 2019